SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:25AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 316  Const Calendar Day: 344 Date: 14-May-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wolcott, Brian Title: Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Schram, Darryl Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 50 - 60
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

General Comments

[]

ABF performed survey work for the E2 retrofit. Also fabricated and installe access at E2. See ABF
EXTRA WORK BILL 12049 for details of labor and equipment. This work is under CCO 327.

Further, ABF removed galvinization off the end of the E2 rods under CCO 314. See ABF invoice 12053
for details.

ABF labor under CCO 327:

7-IW on E2 Access (IRNW-GARCIA-10HR, IRNW-BOWLES-10HR, IRNW-CHEN10HR, IRNW-LAI-10HR,
IRNW-LIN-10HR, IRNAP-MCCLARREN-10HR, IRNW-PLUMB-10HR)

2-IW on E2 Fix (IRNW-PAULK-10HR, IRNAP-MATOS-10HR)

1-CCOP on E2 Fix-OE-ADAMS-2HR

2-SYA on E2 Fix (OEAP-BONNICI-4HR, OEAP-ZBYCZIK-4HR)

1-OE on 60 ton RT160 Operator-IRNW-TAYLOR-10HR

1-IWSS on general CCO 327-IRNW-DUNN-4HR ST-1HR OT

1-OE on general CCO 327-OE-GAGNON-4HR ST-1HR OT

Scott Smith IWSS charged 4 hr ST, 1 hr OT for unknown CCO 327 work.

IRNW-SLIGER-8 HR ST-2 HR OT-E2 FIX

IRNW-MOYER-8 HR ST-2 HR OT-E2 FIX

IRNW-BISKNER-8 HR ST-2 HR OT-E2 ACCESS INSTALL
IRNAP-CHAMBERLAIN-8 HR ST-2 HR OT-E2 ACCESS INSTALL
IRNW-JACKS-8 HR ST-2 HR OT-E2 ACCESS INSTALL

OE-ALGER-8 HR ST-2 HR OT-RINGER #2 OPERATOR
OE-MORTON-8 HR ST-2 HR OT-RINGER #2 OPERATOR
OE-ROHR-8 HR ST-2 HR OT-RINGER #2 OPERATOR
IRNW-NASH-8 HR ST-2 HR OT-E2 FIX

IRNW-B. SMITH-8 HR ST-2 HR OT-E2 ACCESS INSTALL

ABF Equipment under CCO 327:

MARIN-Ringer #2 - 10 hr-000980
S&CCL-10HR-002138A
S&CCL-10HR-002138B
MARPC-10HR-002192
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name Wolcott, Brian

Diary #: 316

Date: 14-May-2013 Tuesday

PUMHY-10HR-002026

HCESP-60 ton hydro crane - 10 hr-002154
ENGSV-Leica Total Station - 4 hr-000431
ENGSV-Leica Level - 4 hr-000439

TRUCK Survey - 2EA.-6 hr-000424,000772
TRUCK SUPT.- 2EA.-10 hr-000056,000055
TRUCK Engr - 10 hr-000060

TRUCK Safety - 2.5 hr-000061

chainfalls - 10 hr

Air tuggers - 10 hr

FKLFT-Extendable forklift - 10 hr-002307
WELD-welders - 3EA.-30 hr-002296,002297,002298
WELD-10HR-001502,001503

torches - 20 hr

radios - 28 ea.

ELTOL-002863-8 HR ST-2 HR OT
ELTOL-003182-8HR ST-2 HR OT
MARPC-002193-8 HR ST-2 HR OT
ELGEN-000008-8 HR ST-2 HR OT

ABF labor and equipment under CCO 314:

Man Chun Ma-IW SA4-IRNAP-worked on wire brushing rods at E2-3HR ST-2HR OT
Jose Torres-IWSA7-IRNAP-worked on E2 falsework-8HR ST-2HR OT

Grinder with wirebrush-15 hr
Radios - 2ea.
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